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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 572 Date: 11-Aug-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 798

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Walk WB bridge, IB barrier to check status of the CCO 367 work
resolve the interferences between the 6" CCSF Reclaim Water Main and the cable rail support posts.
Track progress of the CCO 96 work to install hand rail drop plates on the west loop cable bands. Misc
MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP Testing

FWS formally informed the Department that they woud be formally testing the 6" CCSF Reclaimed Water
line on Wednsday, August 13, 2014.

121 0-000-000.121

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

Charles Bailey, NAB, and I went to the tower base this morning to collect the data loggers and terminate
the testing period of the tower base system. When we arrived, the unit was turned off, and the relative
humidity was between 70% and 75%. No knowing how long the unit was shut off following the start of the
testing on August 5, the unit was switched back on to manual, and the testing period began again today at
0930. Charles B. and I made arrangement to meet on Wednesday to collect the data loggers.

128 0-000-000.128

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 8.00 0.00 0.00 8.00

APP ALFREDO GUTIERREZPainter 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 572 Date: 11-Aug-2014 Monday

Diary: Dispute

West Loop Cable Hand Ropes

The CCC painters priming the cable bands to the south of the jacking saddle before the drop plates are
installed used an ABF 125' JLG manlift.

Per the painters union agreement, the crew receives a high work differential of apporoximately $4/hour for
working off the man lift.

001 0-FSW-EFA.096

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

FOR MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift fitting up the drop plates to lower the cable hand ropes on the west loop to
the north of the jacking saddle. The cable hand ropes are being dropped to aviod the inteferences
between the hand rope and the dehumidification ductwork.

The crew used a rented 150' JLG manlift in performance of this work which will be paid via invoice.

The CCC painters priming the cable bands to the south of the jacking saddle before the drop plates are
installed used an ABF 125' JLG manlift.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Automatic Drains for CA lines

FWS installed the air moisture trap assembly located at the bottom of the tower compressed air riser per
the direction given in the response to RFI 3553R00.

Before installing the new trap, the CA line was blown down to remove any scale, moisture, etc., as was
done last week with the two moisture traps installed at PP43 westbound and eastbound. All new
assemblies have been installed in the fully operational position, with isolation valves open to the
strainer/trap assembly.

001 0-MSI-EFA.187

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

6" DIP/cable rail post 001 0-PCR-EFA.367
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 572 Date: 11-Aug-2014 Monday

interference

Tom Colombo, Bill O'Sullivan, and I arrived at the W2 elevator at 1030, then went to CB 1 and walked the
length of the WB bridge, IB barrier from PP 9 to PP 126 to determine if the CCO 367 work over the past
month had resolved the interferences between the 6" CCSF Reclaimed Water Line and the cable rail post.

The work had resolved the interferences with the exception of the pipe bell hitting the cable rail post at
approximate PP 107 + 1250. PB was contacted to determine if this was an issue.

Note that during pipe pressure testing, the pipe was not able to expand at this location, and an effective
seal could not be attained. In addition, at PP 81, an effect seal was not attained because the shorter
section of pipe was deflected more than spec after one PS-3 was relocated. FWS will resolve these
issues.

Tom, Bill, and returned to W2 at approximately 1130. Mobilization to and from the bridge was
approximately 2 hours and will be paid under CCO 367 for this inspection.
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